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1. SR 334 PATHWAY DESIGN 

Design is complete for the pathway and appraisals are complete for the 
properties from which new easements of right-of-way will be necessary. Offers 
are scheduled to go out to property owners this month, and construction is still 
planned for 2011. This project should be advertised for bid this month, with a bid-
opening has tentatively been scheduled for June 2nd. 
 

2. TURKEY FOOT PATHWAY DESIGN 

Design is on hold for the pathway to be constructed along the east side of Turkey 
Foot Ave. Preliminary design and estimated costs were developed by the Town 
Engineering firm for a potential realignment of the intersecting roadways, and 
were presented to the Safety Board for their consideration. Upon review and 
discussion, the Safety Board has tabled this item and recommended that the 
intersection realignment project be reviewed at that time when the Transportation 
Plan is revisited. Until that time, pathway design will remain suspended.    

 

3. EAGLE CREEK STREAM BANK EROSION ALONG TEMPLE AVE. 

Work is substantially complete on this project, with the exception of the 
placement of additional rip rap material at the ends of the new retaining walls. 
This process has been severely hampered by severe winter and now spring 
weather, but is not critical to the integrity of the new structures. 
 
The system of wire baskets containing rock material is designed with native 
planting plugs on the face of the wall towards the creek. Due to seasonal 



restrictions, the installation of these vegetation plugs will be deferred until next 
spring. 
 
Given the recent heavy rains and excessive flooding, this project functioned 
extremely well even in its un-vegetated, incomplete condition and likely 
prevented the loss of portions of Temple Avenue from washing away. 
 

4. STORMWATER PERMIT ACTIVITIES 

The second round of inspections has begun by the Stormwater Program 
Manager to assess various Town departments’ facilities compliance with 
Zionsville’s NPDES stormwater permit. To date only the Golf Course has been 
inspected, with the remaining departments scheduled for this month. 
 
Stormwater Program Manager Merriman and Administrative Assistant Hatton 
both presented clean-water information at the annual Z-Greenfest festival. 
Various educational material and local aquatic wildlife were included to entertain 
but also educate all ages on the importance of local water quality. 
 
Staff hosted a meeting of the Indiana Association of Floodplain Managers 
inspectors’ subcommittee at the Town Hall. The meeting included a field 
demonstration at the Municipal Services Building of polymer-based stormwater 
treatment products, which drew interested parties from local public agencies as 
well as IDEM. 
 
Town staff from the Parks, Fire, IT and Streets and Stormwater Departments 
attended a two-day training session at the Municipal Services Building on the 
operation and management of new GPS hardware and software. This vital 
equipment will be used by multiple departments to map critical public and private 
infrastructure throughout the consolidated area of Zionsville. The purchase of 
and training in the GPS unit will reduce reliance on outside contractors and 
reduce the cost of remaining compliant with various federal and local mandates. 
 

5. STORMWATER MANAGEMENT BOARD 

The Stormwater Management Board will hold its next meeting on May 10th in the 
Fireplace Room of the Zionsville Town Hall to continue discussions on the 
potential establishment of a utility rate to fund stormwater management within the 
Town. 

 

6. SR 334 RELINQUISHMENT 
A final agreement has been executed by the appropriate local officials and 
submitted to INDOT for execution by the necessary State agencies. INDOT 
officials have indicated their intent to have this transaction finalized by the end of 
their fiscal year, June 30. At the time of finalization, the Town will receive 
$155,000 in compensation from the State, and it is expected that this money will 
be appropriated to the MVH fund to pay for additional equipment and staff to 



cover the additional responsibilities to maintain the newly acquired roadway 
segment. 
 

7. FIRST STREET PROJECT 

Last month, Requests for Proposals were sent out to eight engineering/design 
firms for preliminary engineering services on the First Street Enhancement 
Project. As of the 3:00 pm submittal deadline on Friday, April 29th, seven firms or 
teams had submitted proposals as follows: 
 

• American Structurepoint 
• Remenschneider and Associates/Commonwealth Engineering 
• Hannum, Wagle & Cline 
• EMH&T 
• BLN/Rundell Ernstberger Associates 
• USI Consultants/Green 3 LLC 
• VS Engineering/Rundell Ernstberger Associates 

 
The proposals have been received only and not yet reviewed to any degree. 
Town staff and interested Council members will review the proposals in the 
following weeks. 
 

8. BRUSH AND LIMB COLLECTION 

The spring round of brush and limb collection concluded last week. 
 

9. HEAVY TRASH COLLECTION 

The annual collection of heavy trash items for Zionsville residents in the Urban 
District has been set for the week of May 2nd. This is an opportunity for residents 
to dispose of non-hazardous household items that are not normally collected with 
their weekly trash service. Collection will again be on residents’ regular trash day 
during this week. Information and details will be posted on the Town’s web site 
and advertised in the Times Sentinel, and people may contact the Street and 
Stormwater Department directly for this information. 
 

10. ANNUAL HOUSEHOLD HAZARDOUS WASTE COLLECTION 

This annual service for residents to dispose of hazardous household waste has 
been set for August 27th at the Town Hall, as in previous years. Detailed 
information will be made available closer to the date and publicized in various 
media. 

 
11. DOWNTOWN LANDSCAPE MAINTENANCE 

The Brickman Group has been contracted to maintain the downtown 
landscaping. Services have commenced and the flower baskets have been 
planted. There will be two more seasonal flower basket plantings to occur with 
different plant material for both summer and fall/early winter. 



12. TRASH/RECYCLING CONTAINERS 

Street and Stormwater Department staff has identified several options for new 
trash and recycling containers for the Downtown Business District. These options 
were presented to the Zionsville Merchants’ Association at their April 6th meeting 
for discussion and input. An on-line survey has been developed and distributed 
to the ZMA. Upon tallying the initial responses aimed at general parameters, a 
follow-up survey is expected yet this month to finalize a selection. 
 

13. TRAFFIC COUNTS CONDUCTED 

In preparation for a statutorily-required five-year update to the Town’s Traffic 
Impact Fee, A&F Engineering, who conducted the original study, has been 
released to begin counting traffic at area intersections throughout Zionsville. It is 
critical in some areas that these counts be conducted prior to the end of the 
school year, as pedestrian counts will also be conducted at some intersections. 
The actual study has not yet been contemplated, at this time only existing data is 
being collected for use at the time of an update. The cost for this will be covered 
by the revenue previously collected from traffic impact fees charged to new 
developments. 

 

14. BUDGET REPORT 

The first quarter budget report projects significant under-spending in 2011. 
However, the bulk of that is due to the suspension of work on the Turkeyfoot 
pathway. $100,000 had been budgeted in 2010 and encumbered into 2011 to 
purchase land for the project, as well as $72,800 encumbered for design. 
Therefore, the current budget outlook does not contemplate the expenditure of 
this money. However, as these funds were encumbered, they cannot be simply 
re-appropriated, and therefore the budget forecast for is much tighter than shown 
on the report. In actuality, this department is only forecasting a budget surplus of 
approximately $40,000, or 1% under budget. If necessary, the encumbered 
money could be returned to an expendable status through an additional 
appropriation. This may be necessary, as the street sweeper is currently in for an 
estimate to repair, and it is expected to be quite a significant cost. 
 
In the 100 series, the projected line-item shortfalls are due to a post-budget 
reduction in contribution from the Waste Water department and a heavy overtime 
winter season. Other negative line item projections are a result of heavy winter 
demands, including “aggregates” used to supplement, or stretch, salt 
applications, as well as “equipment rental” which paid for contract assistance 
during the significant ice storm event. Rising fuel costs may result in a shortfall in 
the “gasoline and oil” line item, and lingering costs from the upgraded phone 
system in 2010 will result in additional costs in the “telephone” line item. 
 
With the possible exception of a significant repair cost to the street sweeper, it is 
expected that no additional appropriations will be necessary, and costs will be 
absorbed and contained within the current budget. 
 


